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ESTIMATE RUN 11/02/2020

ESTIMATE SUMMARY 21:43:22

CONTID: C20897         ESTIMATE NO: 0002 PROG 2005

PCN: 20897-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R1 FY 18 BRIDGE ESSENTIAL REPAIRS PERCENT TIME:

PROJECT NO: NHPPR100-251                  

R1 FY 20 BRIDGE ESSENTIAL REPAIRS

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

RALPH L. WADSWORTH CONSTRUCTION COMPANY, LLC. PAY PERIOD ENDING

166 EAST 14000 SOUTH, STE 200 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DRAPER UT 84020     (801)617-1753 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 943,152.42 PARTICIPATING $ $ 269,628.92

AWARD PROJECT AMT: 919,658.19 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,302.30

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

52.54

WORK DAYS

WORK DAYS

35.54%

607,988.57

269,628.92

269,628.92

262,326.62

$

$

$

$

335,163.85

0.00

335,163.85

0.00

335,163.85

-8,702.22

0.00

326,461.63

0.00

AMOUNT DUE 326,461.63 262,326.62

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 262,326.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BROOMFIELD, REGION 1

ARAPAHOE  

31.0 TIME ALLOW: 59

ORIG TIME ALLOW: 59

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/23/2020

08/23/2020

10/28/2020

06/25/2020

07/08/2020

07/23/2020

08/23/2020
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PCN: 20897-BID    ESTIMATE RUN 11/02/2020

PROJECT: NHPPR100-251                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:43:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

200.000

LF  

32.55000

0010 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

4.000

EACH

1,256.10000

0015 Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

1.000

EACH

2,355.30000

0020 Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

7.000

EACH

43.25000

0025 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

113.35000

0030 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

100.000

HOUR

128.15000

0035 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

66.70000

0040 *Mobilization 0.113

0.157

626-00000  
 

45,090.000.270

26,219.00

1.000

L S 

167,000.00000

0045 Public Information Management (Tier III) 4.000

0.000

626-01113  
 

3,665.844.000

0.00

10.000

DAY 

916.46000

0050 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

100.000

HOUR

31.70000

0055 Uniformed Traffic Control 59.500

229.000

630-00003  
 

32,415.86288.500

25,730.44

750.000

HOUR

112.36000



CONTID: C20897         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 20897-BID    ESTIMATE RUN 11/02/2020

PROJECT: NHPPR100-251                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:43:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

25.000

DAY 

204.29000

0065 *Traffic Control Management 4.000

22.000

630-00012  
 

26,979.1626.000

22,828.52

59.000

DAY 

1,037.66000

0070 Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

6.000

EACH

509.75000

0075 Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

169.902.000

0.00

6.000

EACH

84.95000

0080 Construction Traffic Sign (Panel Size A) 9.500

4.000

630-80341  
 

611.5513.500

181.20

66.000

EACH

45.30000

0085 Construction Traffic Sign (Panel Size B) 7.000

8.000

630-80342  
 

849.7515.000

453.20

54.000

EACH

56.65000

0090 Construction Traffic Sign (Panel Size C) 0.000

3.000

630-80343  
 

203.853.000

203.85

8.000

EACH

67.95000

0095 Portable Message Sign Panel 0.500

0.000

630-80355  
 

1,274.300.500

0.00

4.000

EACH

2,548.60000

0100 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.500

1.000

630-80358  
 

1,019.481.500

679.65

3.000

EACH

679.65000

0105 Drum Channelizing Device 39.000

0.000

630-80360  
 

1,766.7039.000

0.00

150.000

EACH

45.30000

0110 Traffic Cone 0.000

23.000

630-80380  
 

261.0523.000

261.05

350.000

EACH

11.35000
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PCN: 20897-BID    ESTIMATE RUN 11/02/2020

PROJECT: NHPPR100-251                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:43:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Stackable Vertical Panels 0.000

16.500

630-80393  
 

561.0016.500

561.00

75.000

EACH

34.00000

0120 Sequential Flashing Warning Light 0.000

0.000

630-80417  
 

0.000.000

0.00

1.000

EACH

79.30000

0125 Mobile Attenuator 0.000

22.000

630-85041  
 

4,654.1022.000

4,654.10

60.000

DAY 

211.55000

0130 Night Work Lighting 1.000

0.000

632-00000  
 

5,908.701.000

0.00

1.000

L S 

5,908.70000

0135 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

120,000.000

F A 

1.00000

0140 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0145 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0147 F/A -17,850.000

8,400.000

700-70035  
 

-9,450.00-9,450.000

8,400.00

0.000

F A 

1.00000

0148 F/A Working Time Violation 0.000

-3,600.000

700-70035  
 

-3,600.00-3,600.000

-3,600.00

0.000

F A 

1.00000

CAT 112,381.2486,572.01536,801.30CURRENT AMT0200 $ $ $

CAT NO0300 E-17-ZZ 

0150 Removal of Expansion Device 40.000

0.000

202-00504  
 

5,012.0040.000

0.00

40.000

LF  

125.30000
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PCN: 20897-BID    ESTIMATE RUN 11/02/2020

PROJECT: NHPPR100-251                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:43:22

CUMULATIVE
AMOUNT

CAT NO0300 E-17-ZZ 

0155 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

0.000

EACH

1,748.70000

0160 Reset Bridge Railing 0.000

0.000

210-00425  
 

0.000.000

0.00

0.000

LF  

91.45000

0165 Reset Guardrail Type 3 25.000

0.000

210-01130  
 

1,517.5025.000

0.00

25.000

LF  

60.70000

0170 Modify Structure 0.000

0.000

210-04025  
 

0.000.000

0.00

1.000

EACH

3,169.30000

0175 *Temporary Bridge Deck 0.000

0.000

509-08121  
 

0.000.000

0.00

0.000

LF  

802.85000

0180 Bridge Expansion Device (Greater Than 4 In)(Install 
Only) 

40.000

0.000

518-01109  
 

16,000.0040.000

0.00

40.000

LF  

400.00000

0185 Concrete Class DR 9.000

0.000

601-03057  
 

11,861.109.000

0.00

9.000

CY  

1,317.90000

0190 Reinforcing Steel (Epoxy Coated) 1,545.000

0.000

602-00020  
 

4,202.401,545.000

0.00

1,545.000

LB  

2.72000

0195 *Detour Pavement 0.000

0.000

621-00451  
 

0.000.000

0.00

0.000

TON 

283.40000

0200 Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

74.65000
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PCN: 20897-BID    ESTIMATE RUN 11/02/2020

PROJECT: NHPPR100-251                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:43:22

CUMULATIVE
AMOUNT

CAT NO0300 E-17-ZZ 

0205 Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

0.01000

CAT 38,593.000.0041,762.30CURRENT AMT0300 $ $ $

CAT NO0301 E-16-GS 

0210 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

184.000

LF  

125.30000

0215 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

184.000

LF  

250.00000

0220 Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

22.500

CY  

1,317.90000

0225 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

2,995.000

LB  

2.53000

CAT 0.000.00106,285.30CURRENT AMT0301 $ $ $

CAT NO0302 E-16-KC 

0230 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

148.000

LF  

125.30000

0235 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

148.000

LF  

250.00000

0240 Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

12.900

CY  

1,317.90000

0245 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

620.000

LB  

2.53000

CAT 0.000.0074,113.91CURRENT AMT0302 $ $ $
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PCN: 20897-BID    ESTIMATE RUN 11/02/2020

PROJECT: NHPPR100-251                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:43:22

CUMULATIVE
AMOUNT

CAT NO0303 F-17-JK 

0250 Removal of Portions of Present Structure (Class 2) 0.000

41.300

202-00453  
 

40,680.5041.300

40,680.50

41.300

SY  

985.00000

0255 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

2,139.70000

0260 Removal of Expansion Device 0.000

276.000

202-00504  
 

34,582.80276.000

34,582.80

276.000

LF  

125.30000

0265 *Bridge Expansion Device (0-4 Inch) 0.000

276.000

518-01004  
 

69,000.00276.000

69,000.00

276.000

LF  

250.00000

0270 Concrete Class DR 0.000

26.660

601-03057  
 

35,135.2126.660

35,135.21

26.660

CY  

1,317.90000

0275 Reinforcing Steel (Epoxy Coated) 0.000

1,345.000

602-00020  
 

3,658.401,345.000

3,658.40

1,345.000

LB  

2.72000

CAT 183,056.91183,056.91183,056.91CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0280 Sanitary Facility 2.000

0.000

620-00020  
 

1,132.702.000

0.00

2.000

EACH

566.35000

CAT 1,132.700.001,132.70CURRENT AMT0400 $ $ $

$ 335,163.85269,628.92$943,152.42$CURRENT AMTPROJECT TOTAL


